Site Name: ‘Operatlonal Peri =
Task Order 62 CES Environmental Date: 3291(2(:)15" D AILlesvg;?(lgggglg
Branch: Federal ‘g'r\g:g"/ Response mergency and Rapid Response Service
WORK AUTHORIZED: e , i A e Bl i
Contrnue to pump water on site as necessary dependlng on ramfall - B )
Continue e development of ' profile iles and disposal of sludge, IIQUIdS and SOIIdS - -
Continue removal of water, oil, sludge, and waste, from the ASTs Frac Tanks Totes and Drums.
Site Cerclis:# TXD 008950461 ©On-Scene Coordinator: ERRS Response Manager
 Contract Number: EP —S6- 07 -02 Gary Moore, USEPA | LeRoy Cassidey, CB&I Federal |
Task Order: 062 Date: 3.10.2015 Tme:700 | Date:3.10.2015  Time:1700
PERSONNEL ON-SITE: Q1Y | Used  Unuses 'gﬁ‘é':PMENT ON- ary USED  Unused
Response Manager 1 | 1 Pick-upTruck 3 | 3
Foreman 1 | 1 o Generator 1 | 1 ]
“ 0 0 Trash Pumps" T 7
Truck DriverEquipOp 1 | 1 PO 1 | 1 -
Laborer 2 2 Frac Tank w Liner 1 1
Health and Safety Manager” 0 0 S0 Pl Px::ﬁ:- . 71 1 "'; I
PERSONNEL OFF-SITE»mmmﬁwWV ] Open Top Roll Offw 8 ””8 '
Subcontract Manager N 1 1 I Vacuum Truck Air Moverm w1 I 1 R 7
Transport and Disposal Coord ] 1 1 — Carbon Vapor Un;t17 n il 1 B
Field Cost Accountant 1 1 Skid Steer 1 1
' - Vacuum Boxes 26 ?26 1T ]
N Il 7 9,000 Ib Overhead Lift v 7177 | 71
- 1 - Storage Trailer S 1 I il ‘ 7 |
: I o | Myers (Bean) Pump' - 1 I 1 7 .
1 AirCompressormm 1 1 o
ORK ACCOMPLISHED / AMENDMENTS (problem areas, general comments, summary )(Input for day’s 1, 900-5Pon5):
The RM continued processing of operational-H/Safety paperwork, procurements, and status spreadsheets. Continue

to set up for today’s sample event and tomorrow’'s sample event. Worked with Veolia ES and Republic Services on
disposal of waste, scheduling, and vacuum box returns. Continue to work with CB&l and TCEQ on disposal/treatment
of waste. - - - .

T&D Coordlnator'contmued to workpn mansfest and LDR for current and upcomlng waste shlpments W|th Veoha ES
and Republic Services. Continue to work with CB&l and TCEQ on disposal/treatment of waste. Checking suitability of
lquoted Totes and Drums.

Subcontract Administrator again requested Certificate of Insurance from JIT Distributing to set up vendor for tote, drum

urchase.
F’he crew pumped water from the middle pond and South Pond areas. Crew prepared all VB and OT roll off for pICk up
by Republic Services. They completed transfer of materials from Group 4 Neutral Solids and Group 5 Organic Solids to

/ / / Date: Time: R @ Date: 3.11.2015  Time:1130
/,UZ/ iwjis ieo = i
(g L e

Next OPERATIONAL PERIOD (administrative, tactical / resource status changes, special instructions, H&S)(Input for next DWO):

Continue to pump water from the rain event. Continue solids removal from Group 21-26. Continue to cut up totes and
[drums and place pieces into OT 25337. Assist Lonestar with Overhead Lift Forklift.

Lonestar treatment and disposal of FT 1004 via TCEQ. Republic pick up of VB and bpen Top Contamers

Continue to work with CB&I on TCEQ proposal for Clean Harbors and US Ecology. Continue preparations for material
transfer for disposal of Groups 6-21.
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